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Ref: MONTHLY REPORT ON STATUS OF PROJECTS PREVIOUSLY 
VOTED BUT NOT AWARDED

The California Department of Transportation (Department) is presenting this item as an
Informational Item.  The item provides the status of projects that were allocated at least six months
ago, but have not yet been awarded for Construction.

SUMMARY:

There are 12 projects worth $106.8 million included in the current Voted But Not Awarded (VNA)
list.  Since the last report, one project was awarded and no new projects have been added.  

Number of
Projects

Value in
Millions Cause of Delay

Projects
District- County-Route

2 $8.4 Construction Staging 04-SM-1
11-SD-15

3 $47.3 Required Approval 07-LA-134
08-Riv-71;
08-SBd-210 

3 $27.2 Revisions to Plans and Specifications 12-Ora-605
11-Imp-111
08-SBd-Various

4 $23.9 Change in Technology 07-LA-101
07-LA-110
07-LA-57
08-SBd-15

----- ----------
12 $106.8 Total
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UPDATE ON PREVIOUSLY REPORTED PROJECTS:

Project #1  -  07-LA-101 
In June 2002, funds were allocated for a project in Los Angeles County to install close circuit TV on
Route 101. Due to the rapid changes in the technology used on this project, advertisement was
delayed to allow the district time to update the plans and specifications resulting from these changes.
The project was advertised on April 28, 2003, and bid opening is scheduled for May 29, 2003.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-120751 LA 101 SHOPP 06/02 $6,933

Project #2  -  07-LA-110 
In June 2002, funds were allocated for a project in Los Angeles County to install closed circuit TV
on Route 110. Due to the rapid changes in the technology used on this project, advertisement was
delayed to allow the district time to update the plans and specifications resulting from these changes.
The project was advertised on April 14, 2003, and bid opening is scheduled for May 22, 2003.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-168111 LA 110 SHOPP 06/02 $5,372

Project #3  -  07-LA-57 
In June 2002, funds were allocated for a project in Los Angeles County to install close circuit TV on
Route 57.  Due to the rapid changes in the technology used on this project, advertisement was
delayed to allow the district time to update the plans and specifications resulting from these changes.
The project was advertised on April 7, 2003, and bid opening is scheduled for May 15, 2003.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-120971 LA 57 SHOPP 06/02 $9,127

Project #4  -  07-LA-134 
In June 2002, funds were allocated for a project in Los Angeles County to modify an
interchange on Route 134.  Advertisement has been delayed to allow the district and Los Angeles
County Metropolitan Transportation Association (LACMTA) time to work out details of a funding
switch, which was approved at the time of vote.  The project was advertised on March 17, 2003 and
bids opened on April 17, 2003. A total of eleven bids were submitted and the low bid is 11.5% under
the Engineer’s Estimate.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
07-178701 LA 134 STIP 06/02 $3,174

Project #5  -  08-Riv-71 



CHAIR AND COMMISSIONERS Reference No.: 3.2
May 21-22, 2003

  Page 3 of 5

“Caltrans improves mobility across California”

In June 2002, funds were allocated for this project in Riverside County to widen Route 71 to a
four-lane expressway.  Advertisement on the project was postponed due to changes in the Army
Corps of Engineers permit requirements after the project was complete. Permit and reevaluation
issues have since been resolved and the project is cleared for advertisement. Funding of this project
is being switched to utilize more federal than state money.  The construction IIP funds of this project
will be swapped for TEA-21 Federal Demonstration Funds from the Route 91 Green River
Interchange Project (PPNO 0076B).  The allocation adjustment is included in the May 2003
California Transportation Commission (Commission) meeting item 2.5g. with no net change to
project cost.  The project will also need a six-month time extension to award the contract to
complete the funding swap.  The request for the extension will be submitted for the June 2003
Commission meeting.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-446511 Riv 71 STIP 06/02 $8,769

Project #6  -  08-SBd-210 
In June 2002, funds were allocated for this project in San Bernardino County to construct a six-
lane freeway and two High Occupancy Vehicle (HOV) lanes on Route 210. The project was
advertised on January 21, 2003.   Bids opening were then postponed for the Commission’s allocation
of funds for the Cactus Flood Control Channel and the Ayala Avenue Overhead projects, two
accompanying projects that were necessary for the protection of the roadway segment in the HOV
project. These projects were included on the December 2002 allocation plan but were not voted.
When the Commission approved the allocations of these projects at the April 2003 Commission
meeting, bids on the HOV project were opened on April 24, 2003.  A total of eight bids were
submitted and the low bid was 27% below the Engineer’s Estimate. 

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-4437U1 SBd 210 STIP 06/02 $35,476

Project #7  -  08-SBd-15 
In June 2002, funds were allocated for a project in San Bernardino County to install
Changeable Message Signs (CMS) on Route 15.  The plans have been updated with revisions to sign
post and foundation details to incorporate the change in CMS technology.  The project was
advertised on April 28, 2003, and bid opening is scheduled for May 29, 2003.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-450001 SBd 15 SHOPP 06/02 $2,430
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Project #8  -  12-Ora-605 
In June 2002, funds were allocated for a project in Orange County to widen the freeway and
add two High Occupancy Vehicle (HOV) lanes on Route 605.  The advertisement was delayed to
allow the district to address concerns from the Federal Highway Administration (FHWA). The
project was advertised on March 24, 2003, and bid opening is scheduled for May 1, 2003.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
12-079201 Ora 605 STIP 06/02 $7,150

Project #9  -  11-Imp-111 
In June 2002, funds were allocated for a project in Imperial County to construct a four-lane
expressway on Route 111.  The bids were opened on October 3, 2002 but were rejected due to
inconsistencies in the quantities. The plans, specifications and estimates were revised, and the
project was advertised on March 24, 2003.  The bid opening is scheduled for May 8, 2003.  

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
11-199361 Imp 111 STIP 06/02 $17,610

Project #10  -  04-SM-1 
In July 2002, funds were allocated for a project in San Mateo County to repair the roadway and
a culvert on Route 1.  Advertisement was postponed until the District received California Coastal
Commission approval.  In November 2002, the District received Coastal Commission approval but
the project could not be advertised and awarded during the winter season.  The project was
advertised on April 14, 2003 and the bid opening is scheduled for May 13, 2003.

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
04-1S3701 SM 1 SHOPP 07/02 $1,358

Project #11  -  11-SD-15 
In July 2002, funds were allocated for a project in San Diego County to construct auxiliary
lane on  Route 15 from 0.5 KM north of Route 15/8 Separation to 1.1 km north of Friars Road
Overcrossing. To avoid conflict with special events held in the area, advertisement and award was
postponed until after the events were over. Additional time is needed to allow for FHWA review of
plans and the  project is scheduled for advertisement in mid-May, 2003. 
 

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
11-064901 SD 15 SHOPP 07/02 $7,085

Project #12  -  08-SBd -Various 
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In August 2002, funds were allocated for a project in San Bernardino County to upgrade
guardrail end treatments.  Project was advertised on October 7, 2002 with bid opening date of
October 30, 2002.  Three bids were received with lowest bid 49% over Engineer’s Estimate.  The
bids were rejected.  Project is being revised to stay within allocated amount. The project is
scheduled for re-advertisement on June 9, 2003. 

Details Allocation
Project EA County Route Program Mo./Yr. $1,000’s
08-477701 SBd Various SHOPP 08/22/02 $2,400

NEW PROJECTS ADDED SINCE THE LAST REPORT:

No new projects 
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